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Part 1 - Alternate Water Supply 
Awaiting the Ohio Environmental Protection Agency (OEPA) approval to operate 
the well system to initiate the 60-day acceptance testing period with Albright 
and Wi 1 son. 

Part 2 - PumD and Discharqe 
Construction Package 2A pipeline installation is progressing. 
flow monitoring device and chamber is expected to be completed by April 30, 
1993. 

The outfall 

Construction Package 2B2 - Aeration Facility (Dissolved Oxygen Augmentation 
System) is progressing. The Package 2B2 schedule has been impacted by late 
delivery of blowers. These blowers are expected to be delivered by mid-April 
1993. 

The Delta Steel and Weber property condemnation cases were. filed in U. S .  
District Court with a request for "Order for Delivery of Possession" by March 
15, 1993. 

The entire well field area (except Delta Steel property) Archaeological/ 
Historical (A/H) survey was completed on February 8, 1993. The A/H rqport 
will be issued to the Ohio Historic Preservation Office following DOE review 
and approval. 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment (IAWWTI system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1.700 pounds per .year. 

DOE expects to receive an informational notification from FERMCO, which 
describes FERMCO's decision to install a sand filtration pretreatment system 
for the IAWWT unit a t  the Biodenitrification Effluent Treatment System. 
notification have not yet been received by DOE. 
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